CRONOGRAMA FiSICO FINANCEIRO

LOCAL ESTRADA RADAEL
MUNICIPIO INDIANOPOLIS - PR.
AREA 6,30 M X 1.820,00M = 11.466,00 M2
CODIGO |SERVICOS TOTAL MES 03 MES 06 TOTAL
1 SERVICOS PRELIMINARES 2926,07 2926,07 RS 2.926,07
2 TERRAPLANAGEM /SUB BASE 115.678,69| RS 57.839,34 | RS 57.839,34 | RS 115.678,69
RS - |RrS - -
3 BASE 410.768,45| RS 205.384,23 [ RS 205.384,23 | R$ 410.768,45
RS - |RrS - -
4 MEIO-FIO 106.201,87| RS 53.100,93 | RS 53.100,93 | RS 106.201,87
RS - |RrS - -
5 IMPLIMACAO 68.482,52| RS 34.241,26 | RS 34.241,26 | RS 68.482,52
RS - |RS - -
6 REVESTIMENTO 1.306.765,69| RS 653.382,84 | RS 653.382,84 | RS 1.306.765,69
R$ - RS -
7 PROTECAO DE BORDO 74.215,10| RS 37.107,55 | RS 37.107,55 | RS 74.215,10 |
R$ - RS -
8 ENSAIOS 15.663,44| RS 7.831,72 | RS 7.831,72 | RS 15.663,44 |
TOTAL NO TRIMESTRE RS 2.100.701,83 | RS 1.051.813,95 | RS 1.048.887,88 | RS 2.100.701,83 |

ACUMULADO NOTRIMESTRE

RS 1.051.813,95

RS 2.100.701,83

PERCENTUAL NO TRIMESTRE 0,00% 50,07% 49,93%
PERCENTUAL ACUM. NO TRIMESTRE 0,00% 50,07% 100,00%
)
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